

ISO/IEC JTC 1/SC 32 N 1889

Date: 2009-06-05

REPLACES: --

<p style="text-align: center;">ISO/IEC JTC 1/SC 32</p> <p style="text-align: center;">Data Management and Interchange</p> <p style="text-align: center;">Secretariat: United States of America (ANSI) Administered by Farance Inc. on behalf of ANSI</p>
--

DOCUMENT TYPE	Information from ISO Central Secretariat (Open)
TITLE	SC 32 Projects at Risk
SOURCE	ISO Central Secretariat
PROJECT NUMBER	1.32.
STATUS	for consideration by WGs
REFERENCES	
ACTION ID.	FYI
REQUESTED ACTION	
DUE DATE	
Number of Pages	12
LANGUAGE USED	English
DISTRIBUTION	P & L Members SC Chair WG Conveners and Secretaries

Dr. Timothy Schoechle, Secretary, ISO/IEC JTC 1/SC 32
Farance Inc *, 3066 Sixth Street, Boulder, CO, United States of America
Telephone: +1 303-443-5490; E-mail: Timothy@Schoechle.org
available from the JTC 1/SC 32 WebSite <http://www.jtc1sc32.org/>
*Farance Inc. administers the ISO/IEC JTC 1/SC 32 Secretariat on behalf of ANSI

From: projects@iso.org
Subject: ISO/IEC/JTC 1/SC 32 - MONTHLY NOTIFICATION OF PROJECTS 'AT RISK'
Date: Fri, June 5, 2009 22:25
To: bebargmeyer@lbl.gov,timothy@schoechle.org
Cc: brannon@iso.org

Dear Sir or Madam,

Please find below the list of projects having a "Warning" or "Critical" status in your committee work programme as well as projects having been deleted within the last month based on the TMB rules.

The committee work programme can be opened by clicking on the link below.

<http://isotc.iso.org/pp>

Should you have any questions, please contact your Technical Programme Manager (<mailto:brannon@iso.org>).

With kind regards,

Standards Development and Production
ISO Central Secretariat

Projects having a "critical" status

DIS limit date exceeded (development track rules)

ISO/IEC CD 24706

FDIS limit date exceeded (development track rules)

ISO/IEC FCD 19773

Risk of automatic cancellation by ISO/CS within 6 months (5-year rule)

ISO/IEC FCD 14957

Projects having a "warning" status

DIS limit date due in 6 months (development track rules)

ISO/IEC CD 9075-1

ISO/IEC CD 9075-2

ISO/IEC CD 9075-4

ISO/IEC CD 9075-11

ISO/IEC CD 9075-14

ISO/IEC CD 11179-3

ISO/IEC CD 13249-3

FDIS limit date due in 6 months (development track rules)

ISO/IEC DIS 19504

Project ID 46208

Project reference:	ISO/IEC CD 24706	Edition:	1	Vienna agreement (VA):	-
Current stage:	30.60	Stage date:	2007-07-15	Stage version:	1
Registration date:	2007-02-15	Time in months:	28	Time frame in months:	48
English title:	Information technology -- Metadata for technical standards and specifications documents				
French title:	Titre manque				
Status:	<p>Critical: DIS limit date exceeded; risk of automatic cancellation if no action taken (development track rules) Standards development track rules (TMB resolution 30/2003) A project is automatically cancelled if:</p> <ul style="list-style-type: none"> the limit date for DIS (stage 40.00) is not met and if the TC/SC has not taken and implemented a decision within 6 months after the limit date has expired. <p>Note: This is applicable to those projects registered as from 2003-09-01.</p> <p>Actions to be taken by the TC/SC if limit date for DIS is not or will not be met</p> <ul style="list-style-type: none"> Submit latest text as DIS - if technical content is acceptable and mature; Ballot latest text for publication as TS - if technical content is acceptable but unlikely sufficient mature for a future International Standard; Ballot latest text for publication as TR - if technical content is not regarded as acceptable for a future IS or TS, but nevertheless of interest to the public; Request to TMB to grant an exception - if no consensus can be reached, but if there is strong interest from stakeholders to continue - requires communication of justification and revised target dates for the remaining stages; Delete the project - if TC/SC is unable to find a solution. 				

Committee

Committee:	ISO/IEC JTC 1/SC 32				
Project leader:	-	ISO tech. prog. manager (TPM):	Brannon, Keith Mr. (ISO)		
Secretariat:	ANSI	Secretary:	Schoechle, Timothy D. Dr (Farance Inc.)		

Stage history

Stage	Version	Description	Limit date	Started	Status
10.99	1	New project approved		2007-02-15	CLOSED
30.00	1	Committee draft (CD) registered		2007-02-15	CLOSED
30.20	1	CD study/ballot initiated		2007-02-15	CLOSED
30.60	1	Close of voting/comment period		2007-07-15	CURRENT
40.00		DIS registered	2009-02-15		WAIT

Stage	Version	Description	Limit date	Started	Status
50.00		FDIS registered for formal approval	2010-08-15		WAIT
60.60		International Standard published	2011-02-15		WAIT

Project ID 41769

Project reference:	ISO/IEC FCD 19773	Edition:	1	Vienna agreement (VA):	-
Current stage:	40.60	Stage date:	2008-09-26	Stage version:	1
Registration date:	2005-10-30	Time in months:	44	Time frame in months:	48
English title:	Information technology -- Metadata Registries (MDR) modules				
French title:	Titre manque				
Status:	<p>Critical: FDIS limit date exceeded; risk of automatic cancellation if no action taken (development track rules) Standards development track rules (TMB resolution 30/2003) A project is automatically cancelled if:</p> <ul style="list-style-type: none"> the limit date for FDIS (stage 50.00) is not met and if the TC/SC has not taken and implemented a decision within 6 months after the limit date has expired. <p>Note: This is applicable to those projects registered as from 2003-09-01. In the case of TS and PAS the stage 50.00 limit date will be used as the date of automatic cancellation.</p> <p>Actions to be taken by the TC/SC if limit date for FDIS is not or will not be met</p> <ul style="list-style-type: none"> Submit latest text as FDIS - if the technical content is acceptable and mature; Ballot latest text for publication as TS - if technical content is acceptable but not sufficient mature for an IS; Ballot latest text for publication as TR - if technical content is not regarded as acceptable for a future IS or TS, but nevertheless of interest to the public; Publish the "state of the debate" - if no consensus can be reached, but if the work is still market relevant: <ul style="list-style-type: none"> Second DIS; and Request to TMB to grant an exception - requires justification and revised target dates; Delete the project - if TC/SC is unable to find a solution. 				

Committee

Committee:	ISO/IEC JTC 1/SC 32				
Project leader:	-	ISO tech. prog. manager (TPM):	Brannon, Keith Mr. (ISO)		
Secretariat:	ANSI	Secretary:	Schoechle, Timothy D. Dr (Farance Inc.)		

Stage history

Stage	Version	Description	Limit date	Started	Status
10.99	1	New project approved		2005-10-30	CLOSED
30.00	1	Committee draft (CD) registered	2006-10-30	2007-02-01	CLOSED
30.20	1	CD study/ballot initiated		2007-02-01	CLOSED

Stage	Version	Description	Limit date	Started	Status
30.60	1	Close of voting/comment period		2007-05-01	CLOSED
30.99	1	CD approved for registration as DIS		2008-05-25	CLOSED
40.00	1	DIS registered	2007-10-30	2008-05-25	CLOSED
40.20	1	DIS ballot initiated		2008-05-25	CLOSED
40.60	1	Close of voting		2008-09-26	CURRENT
50.00		FDIS registered for formal approval	2009-04-30		WAIT
60.60		International Standard published	2009-10-30		WAIT

Related projects or standards

Reference	Edition	Current stage	Version	Started
Reactivated into document				
ISO/IEC WD 19773-1	1	20.98	1	2004-11-03

Project ID 38634

Project reference:	ISO/IEC FCD 14957	Edition:	2	Vienna agreement (VA):	-
Current stage:	40.99	Stage date:	2008-06-04	Stage version:	1
Registration date:	2003-03-11	Time in months:	75	Time frame in months:	-
English title:	Information technology -- Representation of data element values -- Notation of the format				
French title:	Technologies de l'information -- Notation du format pour les valeurs des éléments de données				
Status:	<p>Critical: Risk of automatic cancellation by ISO/CS (5-year rule) 2-year and 5-year rules (Technical Management Board resolution 3/2003) A project is automatically cancelled if:</p> <ul style="list-style-type: none"> • the maximum timeframe (5 years) to reach publication stage is not met; or • there is no visible progress within 2 years (i.e. no change of stage code). <p>Note: This is applicable for projects having been registered in the CWP before 2003-09-01.</p>				

Committee

Committee:	ISO/IEC JTC 1/SC 32				
Project leader:	-	ISO tech. prog. manager (TPM):	Brannon, Keith Mr. (ISO)		
Secretariat:	ANSI	Secretary:	Schoechle, Timothy D. Dr (Farance Inc.)		

Stage history

Stage	Version	Description	Limit date	Started	Status
10.99	1	New project approved		2003-03-11	CLOSED
20.00	1	New project registered in TC/SC work programme		2003-03-11	CLOSED
20.20	1	Working draft (WD) study initiated	2003-09-11	2005-03-11	CLOSED
20.99	1	WD approved for registration as CD		2005-07-01	CLOSED
30.20	1	CD study/ballot initiated		2006-01-04	CLOSED
30.60	1	Close of voting/comment period		2006-04-04	CLOSED
30.92	1	CD referred back to Working Group		2006-12-06	CLOSED
30.20	2	CD study/ballot initiated		2007-02-06	CLOSED
30.60	2	Close of voting/comment period		2007-10-06	CLOSED
30.99	2	CD approved for registration as DIS		2007-10-15	CLOSED
40.00	1	DIS registered		2007-12-23	CLOSED

Stage	Version	Description	Limit date	Started	Status
40.20	1	DIS ballot initiated		2007-12-23	CLOSED
40.60	1	Close of voting		2008-04-24	CLOSED
40.99	1	Full report circulated: DIS approved for registration as FDIS		2008-06-04	CURRENT
60.60		International Standard published			WAIT

Related projects or standards

Reference	Edition	Current stage	Version	Started
Document revises				
ISO/IEC 14957:1996	1	90.92	2	2003-03-11

Project ID 50340

Project reference:	ISO/IEC CD 11179-3	Edition:	3	Vienna agreement (VA):	-
Current stage:	30.20	Stage date:	2009-03-22	Stage version:	2
Registration date:	2007-08-19	Time in months:	22	Time frame in months:	48
English title:	Information technology -- Metadata registries (MDR) -- Part 3: Registry metamodel and basic attributes				
French title:	Technologies de l'information -- Registres de métadonnées (RM) -- Partie 3: Métamodèle de registre et attributs de base				
Status:	<p>Warning: Six months or less until DIS limit date (development track rules) Standards development track rules (TMB resolution 30/2003) A project is automatically cancelled if:</p> <ul style="list-style-type: none"> the limit date for DIS (stage 40.00) is not met and if the TC/SC has not taken and implemented a decision within 6 months after the limit date has expired. <p>Note: This is applicable to those projects registered as from 2003-09-01.</p> <p>Actions to be taken by the TC/SC if limit date for DIS is not or will not be met</p> <ul style="list-style-type: none"> Submit latest text as DIS - if technical content is acceptable and mature; Ballot latest text for publication as TS - if technical content is acceptable but unlikely sufficient mature for a future International Standard; Ballot latest text for publication as TR - if technical content is not regarded as acceptable for a future IS or TS, but nevertheless of interest to the public; Request to TMB to grant an exception - if no consensus can be reached, but if there is strong interest from stakeholders to continue - requires communication of justification and revised target dates for the remaining stages; Delete the project - if TC/SC is unable to find a solution. 				

Committee

Committee:	ISO/IEC JTC 1/SC 32				
Project leader:	-	ISO tech. prog. manager (TPM):	Brannon, Keith Mr. (ISO)		
Secretariat:	ANSI	Secretary:	Schoechle, Timothy D. Dr (Farance Inc.)		

Stage history

Stage	Version	Description	Limit date	Started	Status
10.99	1	New project approved		2007-08-19	CLOSED
30.00	1	Committee draft (CD) registered		2007-08-19	CLOSED
30.20	1	CD study/ballot initiated		2007-08-19	CLOSED
30.60	1	Close of voting/comment period		2007-11-19	CLOSED
30.92	1	CD referred back to Working Group		2009-03-09	CLOSED

Stage	Version	Description	Limit date	Started	Status
30.20	2	CD study/ballot initiated		2009-03-22	CURRENT
30.60		Close of voting/comment period			WAIT
40.00		DIS registered	2009-08-19		WAIT
50.00		FDIS registered for formal approval	2011-02-19		WAIT
60.60		International Standard published	2011-08-19		WAIT

Related projects or standards

Reference	Edition	Current stage	Version	Started
Document revises				
ISO/IEC 11179-3:2003	2	90.92	1	2003-03-11
ISO/IEC 11179-3:2003/Cor 1:2004	1	60.60	1	2004-03-17

Project ID 53698

Project reference:	ISO/IEC CD 13249-3	Edition:	4	Vienna agreement (VA):	-
Current stage:	30.20	Stage date:	2009-01-16	Stage version:	1
Registration date:	2008-05-30	Time in months:	13	Time frame in months:	36
English title:	Information technology -- Database languages -- SQL multimedia and application packages -- Part 3: Spatial				
French title:	Technologies de l'information -- Langages de bases de données -- Multimédia SQL et paquetages d'application -- Partie 3: Spatial				
Status:	<p>Warning: Six months or less until DIS limit date (development track rules) Standards development track rules (TMB resolution 30/2003) A project is automatically cancelled if:</p> <ul style="list-style-type: none"> the limit date for DIS (stage 40.00) is not met and if the TC/SC has not taken and implemented a decision within 6 months after the limit date has expired. <p>Note: This is applicable to those projects registered as from 2003-09-01.</p> <p>Actions to be taken by the TC/SC if limit date for DIS is not or will not be met</p> <ul style="list-style-type: none"> Submit latest text as DIS - if technical content is acceptable and mature; Ballot latest text for publication as TS - if technical content is acceptable but unlikely sufficient mature for a future International Standard; Ballot latest text for publication as TR - if technical content is not regarded as acceptable for a future IS or TS, but nevertheless of interest to the public; Request to TMB to grant an exception - if no consensus can be reached, but if there is strong interest from stakeholders to continue - requires communication of justification and revised target dates for the remaining stages; Delete the project - if TC/SC is unable to find a solution. 				

Committee

Committee:	ISO/IEC JTC 1/SC 32				
Project leader:	-	ISO tech. prog. manager (TPM):	Brannon, Keith Mr. (ISO)		
Secretariat:	ANSI	Secretary:	Schoechle, Timothy D. Dr (Farance Inc.)		

Stage history

Stage	Version	Description	Limit date	Started	Status
10.99	1	New project approved		2008-05-30	CLOSED
30.00	1	Committee draft (CD) registered	2009-05-30	2009-01-16	CLOSED
30.20	1	CD study/ballot initiated		2009-01-16	CURRENT
30.60		Close of voting/comment period			WAIT
40.00		DIS registered	2009-11-30		WAIT

Stage	Version	Description	Limit date	Started	Status
50.00		FDIS registered for formal approval	2010-11-30		WAIT
60.60		International Standard published	2011-05-30		WAIT

Related projects or standards

Reference	Edition	Current stage	Version	Started
Document revises				
ISO/IEC 13249-3:2006	3	90.92	1	2008-05-30